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Chapter Six 

UTILITY COORDINATION 

A utility adjustment is performed by a utility company (i.e., Utility), under a binding Agreement 
between the Utility and the State or under the terms of a utility permit, to relocate or remove a 
utility facility that cannot otherwise be avoided during highway construction.  The procedures for 
processing these adjustments for IDOT’s Federally funded projects are based primarily on the 
requirements of the Federal Highway Administration.  For uniformity, IDOT also applies these 
requirements to its non-Federally funded projects.  Chapter 6 documents the policies and 
procedures that should be employed when processing utility adjustments for the Department’s 
highway improvement projects. 

 
6-1 GENERAL GUIDELINES 

6-1.01 Definitions 

The following definitions apply to the accommodation of utilities on highway projects: 

1. Utility.  A privately, publicly, or cooperatively owned line, facility, or system for producing, 
transmitting, or distributing communications, cable television, power, electricity, light, 
heat, gas, oil, crude products, water, steam, waste, storm water not connected with 
highway drainage, or any other similar commodity, including any fire or police signal 
system or street lighting system, which directly or indirectly serves the public.  The term 
Utility shall also mean the utility company inclusive of any wholly owned or controlled 
subsidiary.  The term utility includes those facilities used solely by the Utility that are a 
part of its operating plant. 

2. Utility Adjustment.  A utility adjustment includes all activities necessary to relocate or 
remove an existing utility facility that interferes with a highway improvement project. 

3. Utility Agreement.  A utility Agreement is a legally binding document between the Utility 
and the State that defines the scope, reimbursement, and schedule parameters of the 
work to be performed by the Utility to complete the utility adjustment. 

 
6-1.02 Applicable Publications 

The policies, procedures, and guidelines that govern utility accommodation and adjustments are 
documented primarily in Items 1, 2, and 3 in the following list of publications.  Other references 
in the following list provide additional information on utility accommodation: 

1. Accommodation of Utilities on Right-of-Way of the Illinois State Highway System, Part 
530 of Title 92, Illinois Administrative Code. 
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2. A Guide for Accommodating Utilities within Highway Right-of-way, American Association 
of State Highway and Transportation Officials. 

3. Federal-Aid Policy Guide, Title 23 Code of Federal Regulations, 23 CFR 645 A and B, 
Federal Highway Administration. 

4. Illinois Underground Utility Facilities Damage Prevention Act, 220 ILCS 50/1 - 50/14. 

5. Title 49 Code of Federal Regulations, Parts 21 and 23. 

6. Highway/Utility Guide, Federal Highway Administration. 

7. Standard Specifications for Road and Bridge Construction, Illinois Department of 
Transportation. 

8. A Policy on the Accommodation of Utilities within Freeway Right-of-Way, American 
Association of State Highway and Transportation Officials. 

9. Transportation of Natural and Other Gas by Pipeline: Minimum Federal Safety 
Standards, 49 CFR Parts 191 and 192, Office of Pipeline Safety Operations, United 
States Department of Transportation, Federal Highway Administration. 

10. American National Standards, National Bridge Inspection Standards, 23 CFR 25, Office 
of Federal Register National Archives and Record Administration, Federal Highway 
Administration. 

11. National Electrical Safety Code, ANSI C2, Institute of Electrical and Electronics 
Engineers, American National Standards Institute. 

12. American National Standards, Gas Transmission and Distribution Piping Systems, 
ANSI/ASME B31.8, American Society of Mechanical Engineers. 

13. American National Standards, Liquid Petroleum Transportation Piping Systems, 
ANSI/ASME B31.4, American Society of Mechanical Engineers. 

14. Standard Specifications for Water and Sewer Main Construction in Illinois, Associated 
General Contractors of Illinois. 

15. Valuation of Landscape Trees, Shrubs and Other Plants, International Society of 
Arboriculture. 

 
6-1.03 Reimbursement of Utility Adjustments 

6-1.03(a) General Policy for Reimbursable Utility Adjustments 

When the State is obligated to reimburse a Utility for the removal or alteration of its facility, all 
parties should understand that the adjustment will be undertaken in the most economical 
manner consistent with good engineering practice and in compliance with applicable codes and 
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permit regulations.  The State only will reimburse the Utility for comparable facilities.  If the 
Utility elects to improve its facility during the adjustment (i.e., a utility betterment), the State only 
will reimburse the company for the cost of a comparable facility.  Non-reimbursable adjustments 
of utilities located on public right-of-way should be conducted in accordance with the guidelines 
documented in Accommodation of Utilities on Right-of-Way of the Illinois State Highway 
System.  Also, in accordance with the procedures and guidelines contained in the same 
publication, a utility permit shall be obtained by the Utility for all utilities to be located on State 
right-of-way. 

 
6-1.03(b) Non-Freeway Facilities 

Where utility adjustments are required for the construction of a non-freeway highway 
improvement project, the expense of these adjustments is generally borne as follows: 

1. Public Right-of-Way.  If a utility facility is located on publicly owned right-of-way, whether 
by permit or otherwise, the adjustment is at the expense of the Utility. 

2. Private Right-of-Way or Easement Rights.  If a Utility presents legal evidence that its 
facility is located on privately owned right-of-way or easement rights, the cost of the 
adjustment is eligible for reimbursement by the State. 

3. Municipally Owned Utilities.  When a Joint Agreement with a Municipality is required, the 
cost of adjusting a municipally owned facility is determined in accordance with the 
policies and procedures referenced in this section and in Section 5-5. 

4. Prior Rights.  If a utility was located on public right-of-way prior to the marking of a State-
maintained route or if any utility is located on or adjacent to an easement previously 
subordinated to the State, the adjustments are eligible for reimbursement by the State.  
The burden of proof regarding prior rights falls upon the Utility.  In absence of such 
proof, the Department considers the cost of the relocation to be non-reimbursable.  

 
6-1.03(c) Freeway and Expressway Facilities 

In accordance with the Illinois Compiled Statutes (i.e., 605 ILCS 5/3-107, as amended), the 
State may participate in the cost to reimburse the Utility for adjusting a facility on public right-of-
way when such adjustment is necessitated by the construction or reconstruction of the freeway 
facility.  The amount of reimbursement will be for a comparable facility; facility improvements 
(betterments) are not reimbursable.  If the adjustment is in conjunction with highway 
reconstruction and the facility was adjusted during the highway’s initial construction, the State 
will reimburse the Utility for the adjustment excluding any betterments or subsequent 
installations.  Additional utility installations made after initial construction of an Interstate or other 
freeway facility are not eligible for reimbursement. 

 



Illinois UTILITY COORDINATION September 2010 
 
 

6-1.4 HARD COPIES UNCONTROLLED 

6-1.04 Programming Utility Adjustments 

The district initiates, plans, and coordinates the programming and preliminary engineering 
activities of utility adjustments as documented in the Federal-Aid Policy Guide and Section 65-1.  
Consider the following guidelines when programming utility adjustments: 

1. Programming.  The adjustments may be programmed as: 

• a separate project, 
• a part of the right-of-way acquisition, or  
• an item that is included in the construction phase. 

2. Required Programming Information.  Include the following programming information: 

• list of all utility adjustments, 
• a general description of the necessary adjustment activities, and 
• the best available estimate for the total costs involved. 
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6-2 PROCEDURES 

6-2.01 General 

Locating and avoiding existing utility installations during the planning phase of any highway 
improvement is the first step for highways and utilities to co-exist in the same environment.  If it 
is not practical to avoid an existing utility installation during construction, it will be necessary to 
adjust the utility.  However, a considerable amount of time and money may be saved by 
modifying the design to avoid utility adjustments. 

For Utility/State Agreements, City of Chicago Force Accounts, or Municipality/State 
Agreements, the cost estimates, design plan sheets, and Agreements should be reviewed, 
approved, and processed to meet scheduling of highway construction activities.  The district 
must initiate, plan, and coordinate utility adjustment work so highway construction activities can 
proceed without unnecessary delay or expense.  Completing the planning and negotiations for 
utility adjustments is as essential for clearing right-of-way as is acquiring property.   

 
6-2.02 Utility Agreement/Adjustment Process (Utility/State Agreements) 

Figures 6-2.A and 6-2.B illustrate, respectively, the process flowchart and timeline for utility 
adjustments on a typical highway improvement project. 

 
6-2.03 Process for City of Chicago Force Account 

If the State is obligated to reimburse the City of Chicago for adjusting utility facilities that 
interfere with highway construction, the following guidelines apply: 

1. Plan and Estimate Review.  The district reviews and approves the plan and estimate and 
forwards two copies of a Letter of Understanding to the City of Chicago for signature.  
Upon execution by the City, the district forwards the two copies of the Letter of 
Understanding to the Agreements Unit for final execution. 

2. Authorization to Proceed.  Upon final execution of the Letter of Understanding, the 
Agreements Unit returns one original to the district, which then authorizes the City to 
begin the relocation work.  

3. Contract Obligation Document (COD).  The Agreements Unit uses the Letter of 
Understanding to prepare and submit the COD. 

 
6-2.04 Municipally Owned Utilities 

If it is necessary to adjust a municipally owned utility, use one of the following two processing 
methods: 
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1. Joint Agreement Required.  If a Joint Agreement is required between the State and 
Local Agency because of local participation in the project, the costs of any municipally 
owned utility adjustments may be included in the Joint Agreement.  Follow the 
processing procedures for Joint Agreements outlined in Section 5-1.03. 

2. Joint Agreement Not Required.  If a Joint Agreement is not required or if the municipally 
owned utility operates as a separate entity, process the Agreement in the same manner 
as for Utility/State Agreements (see Section 6-2.02). 
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UTILITY ADJUSTMENT PROCESS FLOWCHART 
(Typical Highway Improvement Project) 

 
Figure 6-2.A 



Illinois UTILITY COORDINATION September 2010 
 
 

6-2.4 HARD COPIES UNCONTROLLED 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UTILITY ADJUSTMENT PROCESS FLOWCHART 
(Typical Highway Improvement Project) 

 
Figure 6-2.B 
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6-3 PREPARATION OF UTILITY PLANS 

6-3.01 General 

Coordination with Utilities begins as early as practical during project development (e.g., 
planning, preliminary engineering).  The Department typically sends plans at various stages of 
completion to each affected Utility for review and comment.  It is the responsibility of each Utility 
to verify and/or provide the following information on its utility facilities: 

• type, 
• size, 
• vertical and horizontal location, and 
• information on retired facilities. 
 
If a utility installation will be located or relocated on or across public right-of-way that is under 
the Department’s jurisdiction, the Utility shall submit an application for a utility permit to the 
district for review and approval in accordance with the policies and procedures in the publication 
Accommodation of Utilities on Right-of-Way of the Illinois State Highway System. 

For any contract that requires work below the existing pavement structure or ground surface, 
including those where posts will be driven into existing ground, the designer will identify all 
known utility facilities within the limits of the right-of-way by appropriate symbol on the final 
construction plans.  Show vertical and horizontal dimensions of both existing and proposed 
utility facilities to the precision provided by the Utility regardless of whether the facility will be 
adjusted or remain in place. 

For each utility adjustment that will be reimbursed by the State, the district reviews the 
adjustment type, method, plans, and cost estimate and provides recommendations for final 
approval by the BDE. 

 
6-3.02 Plan Preparation for Department Projects 

6-3.02(a) General 

See Chapter 63 for criteria on plan preparation for Department projects (e.g., drafting 
guidelines, individual plan sheet content and format, construction codes).  Plans typically are 
sent at various stages of completion to each affected Utility to assist in determining whether or 
not an adjustment is needed.  IDOT may prepare separate plan sheets with utility information 
and insert these sheets into the final contract plan assembly at the proper location (see Section 
63-3.04).  The district is responsible for clearly showing the locations of all known utility facilities 
on the project plans and how they will be affected.  Each Utility is responsible for identifying the 
location of their respective facilities (e.g., horizontal and vertical dimensions) on the plan sheets 
and documenting the work for any needed adjustments. 
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6-3.02(b) Topographic Plans 

The district submits the following information to the Utilities so they can identify their respective 
facilities within the improvement area: 

• a cover sheet that includes a location map showing the limits of the improvement, and 
• a set of plan sheets that contain complete topography and existing right-of-way limits. 
 
Prior to surveying a project, the Project Support Section will contact JULIE and schedule a 
Design Phase Locate Meeting with the Utilities to explain the limits and scope of the 
improvement and the approximate date and location that IDOT surveyors will begin work.  So 
that IDOT surveyors can record the necessary utility information, the Utilities should be given 
sufficient time to locate and mark their facilities in the field prior to the IDOT survey.  Incorporate 
the utility information gathered in the field on the topographic plans and submit the plans to each 
affected Utility for review and verification.  If a Utility does not mark its facilities in the field prior 
to the IDOT survey, the Utility will need to manually plot its facilities on the topographic plans 
based on office records and previously filed location data and return the markups to the 
Department. 

 
6-3.02(c) Preliminary Plans 

Preliminary plans are considered to be 60% to 70% complete and ready for a district plan and 
field review.  The district prepares preliminary plans in sufficient detail to conduct the preliminary 
plan and field review (see Section 63-1.02(b)) which will include the following: 

1. Cover Sheet.  Provide a cover sheet that includes a location map showing the limits of 
the improvement. 

2. Plan Sheets.  Include the following information on the plan sheets: 

• existing utility locations, 
• all proposed improvements, 
• existing and proposed right-of-way and easement lines, and 
• known environmental issues. 

3. Cross Section Sheets.  Include the following information on the cross section sheets: 

• proposed improvements, 
• limits of earthwork, and 
• drainage improvements. 

During the development of the preliminary plans, it may be necessary for the Utilities to survey 
or probe the site to locate their facilities.  Obtain and include this information on the preliminary 
plans. 
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The Project Support Section is responsible for determining the type and nature of all utility 
facilities located within the limits of both existing and proposed right-of-way and for identifying 
each facility owner and its address.  Through field surveys, verify all utility facilities within the 
limits of the improvement and determine potential conflicts.  Notify the Project Support Section 
of any additional utility facilities located but not previously identified.  Use the following 
guidelines when preparing the preliminary plans: 

1. Utility Facility Plan Symbols.  Identify the utility facilities using the appropriate plan 
symbols as documented in the Highway Standards and the CADD Roadway Drafting 
Reference Guide.   

2. Dimensional Precision in Locating Facilities.  Show the vertical and horizontal locations 
of the utility facilities to the dimensional precision provided by the Utility. 

3. Use of Dimensional Ranges.  If the location of the utility facility provided by the Utility is 
expressed as a dimensional range (e.g., 6.0 ft to 6.5 ft (2.0 m to 2.5 m)), show the same 
range on the preliminary plans. 

Submit the preliminary plans to the Utilities for review and verification and inform them of the 
schedule for placing the highway improvement under contract.  Periodically contact all affected 
Utilities to maintain a mutual understanding of the project schedule and to facilitate a timely 
completion of the needed adjustments.  For complex or utility-sensitive projects, hold 
coordination meetings with all affected Utilities to discuss and/or clarify the following: 

• relevant details of the overall project scope, 
• potential conflict areas, 
• design alternatives, 
• coordination of adjustments,  
• timing and scheduling of work,  
• deadlines for permit applications, 
• deadlines for completing adjustments; and 
• budgeting for future adjustments. 
 

6-3.02(d) Pre-Final Plans 

Pre-final plans are considered to be 90% to 95% complete, including all necessary details, pay 
items, quantities, and special provisions, and ready for district review and signatures.  Send pre-
final plans to the affected Utilities so they can identify conflicts, determine the extent of needed 
adjustments, complete adjustment designs, order materials, prepare contracts, and schedule 
work crews. 

 
6-3.02(e)  Final Plans 

Final plans are 100% complete and ready for PS&E submittal and letting by the Central Office.  
Upon completing the final plans, the district immediately forwards the plan set to each Utility 
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(this applies to both municipally owned and privately owned utilities).  Include the following 
information in the transmittal letter: 

1. Date of Transmittal.  The date of transmittal is the date the transmittal letter is prepared. 

2. Letting Date.  The letting date is the anticipated date of letting by the Central Office. 

3. Response Date.  Request the Utility to respond with information by a specific date.  The 
response date will be, at a maximum, 30 days from the Utility’s receipt of the final plans. 

4. Date(s) of Previous Plan Submittals.  Include the date(s) that previous plans were 
forwarded, if applicable. 

5. Verification of Accuracy.  Include a short statement requesting the Utility to review the 
plans and verify the accuracy of its facility locations as shown on the plans.   

6. Notification of Plan Changes.  Inform the Utility of any revisions to its utility adjustment(s) 
that were made after the pre-final plan stage. 

7. Other Information.  Include other relevant information as appropriate. 

Send the transmittal letter and final plan set to each Utility via certified mail and request that a 
delivery receipt be returned.  Other methods of transmittal (e.g., e-mail, electronic transfer) are 
acceptable provided that a delivery receipt indicating the package was received by the Utility is 
returned.  

 
6-3.02(f) Transmittal Letters 

Examples of transmittal letters for topographic plans, preliminary plans, pre-final plans, and final 
plans are illustrated, respectively, in Figures 6-3.A, 6-3.B, 6-3.C, and 6-3.D. 

  
6-3.02(g) Utility Plans 

The Utility is responsible for preparing plans for adjustments to its facilities and for ensuring that 
the plans conform to the requirements of the following documents: 

• Federal-Aid Policy Guide, 
• A Policy on the Accommodation of Utilities Within Freeway Right-of-Way, and 
• Accommodation of Utilities on Right-of-Way of the Illinois State Highway System. 
 
Clearly and accurately show the existing conditions, proposed utility adjustments, and any 
needed relocations relative to the final roadway construction.  Include the following items on the 
utility plans: 
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SAMPLE TRANSMITTAL LETTER TO UTILITIES 
(Topographic Plans) 

 
Figure 6-3.A 

  

 
   CERTIFIED MAIL 
 
 
      
    
    
    
 
UTILITY ADJUSTMENT 
Route    
Section    
   County 
 
Dear   : 
 
We are transmitting two sets of existing topography plans for the subject 
improvement which has been included in our multi-year program. 
 
The contemplated scope of work consists of   
   
   
 
Please incorporate and/or identify your existing utility facilities on the enclosed 
plans, provide dimensions for any underground facilities, and return one set of 
the plans to this office by _________________________.  Information you 
provide will be incorporated in the project plans as they are developed.  
 
Should you have any questions regarding this improvement, contact    
      at  . 
 
Sincerely, 
 
Regional Engineer 
 
 
 
Program Development Engineer 
 

 
 

 bcc:  Project Engineer 
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SAMPLE TRANSMITTAL LETTER TO UTILITIES 
(Preliminary Plans) 

 
Figure 6-3.B 

  

 
   CERTIFIED MAIL 
 
 
      
    
    
    
 
UTILITY ADJUSTMENT 
Route    
Section    
    County 
Job No.    
Contract No.     
 
Dear   : 
Enclosed are preliminary plans for the above noted improvement, which is 
tentatively scheduled for the     construction letting. 

 
The improvement will consist of  
 
 . 
 
In order for us to complete our construction plans, it will be necessary for us 
to know the locations of all utilities on or along our right of way as well as 
possible utility conflicts. 
 
We are enclosing two sets of plans, one of which you may keep for your files.  
On the second set of plans, please confirm the location of your facilities (if 
shown) and draw on the prints any facilities not shown.  Accurate horizontal 
and vertical locations as well as sizes of facilities are needed.  Also, please 
outline the areas of possible conflicts with your facilities. 
 
Please return the marked set to this office by  __. 
We will include your utility locations on our detailed plans and provide you with 
such plans when they are available. 

Since we are acquiring additional right of way, a portion of your 
adjustments may be reimbursable.  If adjustments are required to that 
portion of your facilities located on easement and/or private property, 
then plans, estimates, and an agreement to cover reimbursement will be 
necessary. (SEE NOTE) 
 
In the above regard, you should advise us as soon as possible whether 
any portion of your adjustments are reimbursable and the approximate 
cost of such reimbursable adjustments.  This letter is your authorization 
to proceed with the preliminary engineering for the adjustment of your 
facilities that are reimbursable.  (SEE NOTE) 
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SAMPLE TRANSMITTAL LETTER TO UTILITIES 
(Preliminary Plans) 

 
Figure 6-3.B 
(Continued) 

  

 
 
Page 2 
 
 
 
 
If additional information is needed in determining your involvement, please 
make any early request to       at    
   .  You should return the marked set of plans to this 
office by     to ensure the information will appear on the 
construction plans. 
 
Sincerely, 
 
Regional Engineer 
 
 
 
Program Development Engineer 
 
bcc: Project Engineer 
 
NOTE: PARAGRAPHS IN BOLD AND ITALICS ARE OPTIONAL 
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SAMPLE TRANSMITTAL LETTER TO UTILITIES 
(Pre-Final Plans) 

 
Figure 6-3.C 

 

  CERTIFIED MAIL 
 
      
    
    
    
 
UTILITY ADJUSTMENT 
Route    
Section    
    County 
Job No.    
Contract No.     
 
Dear   : 
 
Enclosed is one set of prefinal plans for subject improvement which is 
tentatively scheduled for the  construction letting.  
These plans should permit you to determine the extent of adjustments to your 
facilities.  Preliminary plans for this improvement were previously provided 
your office on   __. 
 
Please review these plans as to the location of your utility facilities.  Should 
you find any additions and/or corrections, you must notify the Project Support 
Section by      .  Failure to comply with this 
notification could result in damage to your facilities and delays during the 
construction of this project. 
 
We request you proceed with the preparation of plans for the necessary 
adjustment at the earliest possible time.  If the cost of the adjustments are 
reimbursable, please submit four copies of the plans and estimates to this 
office along with documentation of easement rights. 
 
Any adjustment work necessary in eliminating a conflict shall be done in 
accordance with the manual "Accommodation of Utilities on Rights of Way of 
the Illinois State Highway System" and an approved utility permit.  Application 
for a permit shall be made through the Permit Section Chief.  No adjustments 
may be performed until a permit has been issued by this office. 
 
Should you have any questions regarding this improvement, contact   
 ___________________________________________________. 

 
Sincerely, 
 
Regional Engineer 
 
 
Engineer of Program Development 
 
bcc: Project Engineer 
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SAMPLE TRANSMITTAL LETTER TO UTILITIES 
(Final Plans) 

 
Figure 6-3.D 

  CERTIFIED MAIL 
 
 
      
    
    
    
 
UTILITY ADJUSTMENT 
Route    
Section    
    County 
Job No.    
Contract No.     
 
Dear   : 
 
Enclosed is one set of final plans for subject improvement which is 
scheduled for the  letting.  Prefinal plans for this improvement 
were previously provided your office on  _. 
 
Please review these plans as to the location of your utility facilities.  Should 
you find any additions and/or corrections, you must notify the Project 
Support Section by   .  Failure to comply with this notification could 
result in damage to your facilities and delays during the construction of this 
project. 
 
You are hereby requested to proceed promptly with the adjustment of your 
facilities required by this improvement and notify this office as to the status 
of this work.  Any adjustment work necessary in eliminating a conflict shall 
be done in accordance with the manual "Accommodation of Utilities on 
Rights of Way of the Illinois State Highway System" and an approved utility 
permit.  Application for a permit shall be made through the Permit Section 
Chief.  No adjustments may be performed until a permit has been issued 
by this office. 
 
Should you have any questions regarding this improvement, contact 
______________________          ___   at   _         ___________________.  
Arrangements will be made for you to be invited to the preconstruction 
conference. 
 
Sincerely, 
 
Regional Engineer 
 
 
Engineer of Program Development 
 
bcc: Project Engineer 
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• existing and proposed right-of-way lines; 
• access control lines; 
• existing utility facility; 
• temporary work, if required; 
• final utility facility; 
• cross section and elevation drawings for all buried and overhead utilities; 
• plan scale; 
• roadway stationing; and 
• notes for construction sequencing, as appropriate. 
 
In addition to these requirements, consider the following additional guidelines when developing 
the utility plans: 

1. Overhead Lines.  Ensure that the vertical clearance of overhead power or 
communication lines crossing any highway meets or exceeds the vertical clearance 
criteria in the National Electric Safety Code (NESC). 

2. Underground Facilities.  For underground facilities permitted to cross fully access-
controlled or conventional highways, meet or exceed the minimum cover requirements of 
the applicable ANSI Standard. 

3. Plan Detail.  Provide a legend that clearly defines all plan symbols.  Locate the plan 
scale in a discernible location and clearly show the roadway stationing.  If the sequence 
of construction is not readily apparent from the plans, provide detailed notes for 
clarification. 

4. Clear Width of Sidewalks.  When placing above ground utilities in or near sidewalks, do 
not encroach the clear width of the sidewalk.  See Section 58-1 for information on 
sidewalk clear width and other ADA design criteria.  

5. Other Guidelines.  See the publications in Section 6-1.02 for additional provisions, 
guidelines, and requirements 

If the utility adjustment is programmed and let by the State as a separate project, prepare a 
cover sheet in the same manner as for other highway projects.  See Section 63-4.02 for 
information that should be included on the cover sheet.  List each utility adjustment on the cover 
sheet and indicate the utility company name, type of adjustment, and its location with respect to 
roadway stationing.  When adjustments are made under a State contract in conjunction with a 
roadway project, submit the plans and estimates according to the procedures in Section 66-3. 
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6-4 605 ILCS 5/9 – 113 AND UTILITY COORDINATION 

Utility coordination may be found in Chapter 605 “Roads and Bridges,” Part 5 “Illinois Highway 
Code,” Article 9 “General Highway Provision,” Section 9-113 of the Illinois Compiled Statutes.  
Contact BDE for additional guidance.  
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6-5 ESTIMATES 

6-5.01 General 

The affected Utilities are responsible for preparing and submitting to the district cost estimates 
for each of their respective reimbursable adjustments.  Each cost estimate will be prepared in 
accordance with the requirements of the Federal-Aid Policy Guide, Part 645. 

 
6-5.02 Preparation of Estimates 

Ensure that each cost estimate contains, at a minimum, the following details: 

• labor type, hours, and hourly rate; 
• equipment types and rates; 
• material quantities and costs; and 
• engineering costs. 
 
Consider the following guidelines when requesting cost estimates for utility adjustments: 

1. Multiple Locations of Adjustments.  Request the Utility to submit a separate cost 
estimate for each reimbursable adjustment location within the limits of the project. 

2. Multiple Sources of Funding.  When a utility adjustment is necessary on a project 
financed with multiple funding sources, the district will indicate the limits for each 
participating source on the final utility plan sheets.  The district will instruct the Utility on 
the division of the adjustment among the funding sources, and indicate the number of 
separate cost estimates required.  For information on funding splits, see Chapter 65. 

3. Utility Facility Improvements (Betterments).  Improvements (betterments) to utility 
facilities are not reimbursable.  If a Utility elects to improve, change, rearrange, or 
otherwise enhance its facilities beyond that which currently exists, obtain separate 
estimates to identify the cost difference between the preferred adjustment and the 
adjustment that is comparable to the existing facility. 

4. Temporary Work.  When temporary work (e.g., temporary pole, temporary line) is 
necessary to accomplish the final adjustment, separately estimate the costs attributable 
to the temporary portion.  Document cost estimates for temporary work in the same 
detail as that required for permanent work. 

5. Preliminary Engineering Estimates.  Document preliminary engineering costs separately 
from construction costs. 

6. Overheads and Additives.  Include construction overheads and labor additives in the 
cost estimate as described in the Federal-Aid Policy Guide.   

7. Credits.  Credit for accrued depreciation and salvaged materials will be provided in the 
adjustment estimate. 
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6-5.03 Review of Estimates 

The district will review each Utility’s cost estimate for reasonableness and accuracy.  Verify 
material costs through material suppliers or through a comparison to similar items on previous 
adjustments.  Also verify material quantities.  Compare engineering costs either to those 
previously approved or to those recommended by the Illinois Society of Professional Engineers.  
Document that all estimates have received the necessary level of technical evaluation. 
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6-6 AGREEMENT PROCESSING (Utility/State Agreements) 

6-6.01 Review and Approval by District 

The district has the primary responsibility for reviewing submittals prepared by Utilities.  
Thoroughly review each Agreement Package for the following:  

• proper preparation and submission,  
• discrepancies between the Utility’s submittal and the project plans and schedule, 
• reasonableness and accuracy of cost estimates, 
• items that are not reimbursable by the State, and 
• the identification and segregation of any proposed utility betterments. 
 
If discrepancies are found, immediately return the plans and estimate, with appropriate 
comments, to the Utility.  Resolve all discrepancies with the Utility prior to submitting the 
adjustment plans and estimate to the BDE. 

 
6-6.02 Utility Agreement Preparation 

The district prepares the necessary Utility Agreements for any reimbursable relocations that 
have been determined.  The Utility Agreement will contain the following: 

• a district assigned Agreement Number (i.e., UTxxxxxx); 

• all pertinent State project information; 

• the full legal name of the Utility Company; 

• a general description of the highway project including general location and the type of 
improvement, and also a detailed description of the utility relocation including type, size, 
number of poles, lengths, diameters, stationing, or any other special items that 
thoroughly describe the extent of the relocation; 

• a detailed estimate of the cost and a reasoning for any cost divisions and/or betterments; 

• an estimated number of working days; 

• the correct signature blocks for over/under $ 250,000; and 

• a general plan of the proposed utility relocation. 

The following process will apply: 

1. The district prepares the Utility Agreement containing the information above and 
forwards two originals to the Utility for review and execution. 
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2. After execution, the Utility returns both originals to the district where they are forwarded 
to BDE to be advertised in the Transportation Bulletin-Weekly Procurement and then 
executed by the Director of the Division of Highways along with the Secretary of 
Transportation.  Agreements over $250,000 also require signatures by the Director of 
Finance and Administration and the Chief Counsel. 

3. When the Agreements are fully executed, one original Agreement is returned to the 
district and the remaining original Agreement is placed in the BDE file. 

4. The district returns the original agreement to the Utility with a letter authorizing the Utility 
to proceed with the adjustment(s).  The district also provides copies of the executed 
agreement to BDE (Project Implementation Section) and the Project Control Section. 

5. The district prepares the COD for the Utility Agreement using the Appropriation provided 
by BDE. 

 
6-6.03 Emergency Agreements 

If it is determined that a reimbursable utility adjustment is required after highway construction 
has begun, the district will immediately notify the BDE of the necessity and  required adjustment 
and provide an Agreement to the Utility (see Section 6-6.02).  The BDE will expedite Agreement  
upon receipt from the district. 

In extreme cases when the adjustment has considerable impact on the progression of highway 
construction, the district, with concurrence from the BDE, may authorize the Utility to begin its 
adjustment(s) prior to completion of the Agreement.  Inform the Utility that no reimbursement 
can be made until the Agreement is completed and executed.  This type of emergency 
agreement will contain additional language stating the emergency authorization date and 
emergency authorization letter. 

 
6-6.04 Approval of Bids 

When a Utility is authorized to proceed with all or a portion of an adjustment via contract with an 
outside contractor rather than its own personnel, the Utility will furnish the district with a list of 
qualified contractors to whom invitations for bids will be sent prior to solicitation.  The list of 
bidders is for informational purposes only and does not require approval by the State; however, 
the State is to be notified of the selected bidder. 
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6-7 ADJUSTMENT PROCEDURES 

6-7.01 Change Orders 

If the scope, nature, and/or cost of the adjustment has changed significantly, an amendment to 
the Agreement may be necessary.  If it is deemed that an amendment is required, the district 
submits the amendment to the Utility for signature and then to the BDE for processing.  See 
Section 6-6.02. 

For minor modifications in scope, nature, and/or cost, the district should complete Form BDE 
804 and set forth the following information: 

• the extent of the change, 
• an estimate of the additional costs, 
• the justification for the change, and 
• a request for authorization of the change. 
 
Forward Form BDE 804 to the BDE for processing.  The signed BDE 804 will be returned to the 
district and the district will complete the COD increase. 

 
6-7.02 Final Billing 

The following applies to processing the final bill for utility adjustments: 

1. Preparation of Final Billing.  Ensure that the final bill complies with all requirements of 
the Federal-Aid Policy Guide, Part 645 A and B. 

2. Review of Final Billing.  The district will review the final bill to determine whether or not 
the final bill reflects the labor, equipment, and materials used in the adjustment. 

3. Billing Discrepancies.  If the final bill exceeds the estimated amount of the adjustment 
and Form BDE 804 was not submitted in the interim, explain the increase and submit 
appropriate recommendations on Form BDE 804. 

4. Submission of Final Billing.  Submit final bills and recommendations to the Bureau of 
Accounting and Auditing. 
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